NexusOS
AI Business Operating System

Part 03.0
Linear Issue WAL-17

Final Verification

Project	NexusOS — AI Business Operating System
Part	Part 03.0
Linear issue	WAL-17
Report title	Final Verification
Generated	2026-07-19
Purpose	Standalone Linear attachment (manual upload)
Source report(s)	docs/reports/Part-03.0/Part-03.0-Final-Verification.md

This PDF is a presentation export of repository engineering report content. Source report files in the repository were not modified.

Evidence Statement

This report is a retrospective engineering reconstruction produced after implementation. Its contents are derived exclusively from repository evidence. It is not a contemporaneous engineering document. No engineering events are fabricated. Where repository evidence is unavailable, that limitation is explicitly documented.

Table of Contents

Part 03.0 — Final Verification
- Evidence Statement
- Objective
- Verification checklist (repository-backed)
- Explicit non-claims
- Outcome
- Evidence limitations (shared)

Report Content

Content below is copied from the source repository report(s) without alteration.

Part 03.0 — Final Verification

Linear: WAL-17 **Reconstruction date:** 2026-07-19

Evidence Statement

This report is a retrospective engineering reconstruction produced after implementation.

Its contents are derived exclusively from repository evidence.

It is not a contemporaneous engineering document.

No engineering events are fabricated.

Where repository evidence is unavailable, that limitation is explicitly documented.

Objective

Verify that Part 03.0 deliverables were complete enough to close the umbrella (WAL-7).

Verification checklist (repository-backed)

Check	Evidence	Result
Enterprise schema present	Migration `0a961c2ea2cf` — 37 tables	Pass
Indexes present	150 `create_index` ops in initial migration	Pass
Models registered	`backend/app/models/__init__.py` at `838db64`	Pass
RBAC seedable	`seed.py` — 53 permissions; 5 default roles	Pass
Tenant isolation tests	5 tests at landing; documented in `database.md`	Pass
Product documentation	`docs/database.md` → `docs/product/database.md`	Pass
Linear hierarchy closed	WAL-7…WAL-17 Done	Pass
Repository landing commit	`838db64`	Pass

Explicit non-claims

Claim	Status
Production topology security verified	**Not claimed** (later Part 03.1 matrix → Part 3.2)
Composite cross-tenant FKs present at 03.0 close	**Not present** (added Part 03.1)
Contemporaneous independent-review finding register	**Unavailable** (see WAL-14 reconstruction)

Outcome

Part 03.0 — Database Schema & Enterprise Data Model — is verified complete as a **repository foundation package**. It is the baseline for Part 02 authentication and Part 03.1 hardening.

Evidence limitations (shared)

- Part 03.0 code primarily landed in git commit `838db64` (2026-07-09) under the commit message “chore: validate and stabilize backend foundation”, bundled with broader foundation scaffolding. There is no separate contemporaneous commit uniquely titled “Part 03.0”.
- Linear issues WAL-7…WAL-17 were created on 2026-07-18 as a historical execution hierarchy after the schema already existed in the repository.
- No contemporaneous Part-03.0 independent-review finding IDs, meeting notes, or signed review PDF exist in the repository (unlike Part 03.1’s report pack).
- Structural integrity remediations (composite cross-tenant FKs, soft-delete-safe unique indexes, missing `created_by`/`updated_by` FKs) are **Part 03.1** evidence (`f521d38`, revisions `3a2aec52f6d2` / `217e90d00cc0`) and are not attributed as silent Part 03.0 remediations.